
ATMOSPHERE PRODUCT
RELEASE SCHEDULE

                                                     CALENDAR                                  DATA
      PRODUCT                        RELEASE DATE                    RELEASE DATE

     Cloud Mask                      September 15, 2000                   August 20, 2000

     Aerosol                              September 29, 2000                   August 20, 2000

     Water Vapor      September 29, 2000 August 20, 2000

     Cloud      September 29, 2000     August 20, 2000

     Profiles      November 27, 2000 October 22, 2000

     L3 Daily      November 27, 2000               October 22, 2000

     L3 Weekly      December 27, 2000 October 23, 2000

     L3 Monthly      January 22, 2001 November 01, 2000
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ATMOSPHERE PGEs

                                           ECS
     PGE                              IN OPS           LATEST CHANGE        METADATA

PGE03
    Cloud Mask/Profiles        v2.6.0/Jan 8         New Profile Algorithm         non-standard

PGE04
     Aerosol/Water Vapor     v2.6.2/Nov 17      High-cloud threshold            non-standard
                                                                            lower; water vapor
                                                                            continuum absorption

PGE06
     Cloud Product                 v2.7.4/Jan 13      Ice libraries updated             standard

PGE69
      L3 Tiling                          v2.5.2/Nov 22     Bugfix QA-weighted               N/A
                                                                            STDs
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ATMOSPHERE PGEs Continued

PGE56                v2.5.0/Sept  29          Logic for MODAPS V2              non-standard
    L3 Daily                                            system

PGE70                v2.6.1/Jan 8              Bugfix array declaration            standard
    L3 8-Day

PGE57                v2.6.1/Jan 19            Bugfix array declaration            standard
    Monthly

                                            ECS
     PGE                      IN OPS             LATEST CHANGE            METADATA
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CODE AND PGE UPDATE
PLANS

• ECS Metadata
– update to MODIS/Project standards
– complete with deliveries of: PGE03 v2.6.1, PGE04

v2.6.3 and PGE56 v2.5.1

• L1B Reader
– update to identify interpolated pixels
– development 50 percent complete

• PGE04 v2.6.4
– update land aerosol algorithm
– in development at SCF
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CODE AND PGE UPDATE
PLANS CONTINUED

• L3 shared Code Library
– move common code to shared library
– impacts PGEs 69, 56, 70 and 57

• L3 “QA” Products
– subset of standard products at 0.1 degree resolution
– implemented as new processes in L3 PGEs
– tile and daily subset code delivered to SDST on

January 16
– consider integration into “Golden” month as no

MODIS standard products are impacted
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CODE AND PGE UPDATE
PLANS CONTINUED

• Reconstruct PGE03 as 3 Separate PGEs
– first suggested in May 1999 meeting

• PGE55
– integrate as needed
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ACTIVITIES AT SDST

• Update PGES TO RUN IN V2 MODAPS
– add logic to distinguish between V1 and V2 System
– in V2, distinguish between Terra and Aqua data

streams
– done for atmosphere

• Baseline MODAPS V2 System
– first week of February

• Conduct Aqua MOSS-2
– use L2 through daily PGEs
– test scheduled for February 20-23

• Install MODAPS V2 in OPS
– March 15
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INSTALLATION OF NEW
ESDTs

• Three Players
– Science Team:  data producer
– DAAC: data keeper
– EOS Data Gateway (EDG): data access

• EDG
– requires 2-week integration cycle
– if you miss the cycle by a day, you wait a month

• The Process
– when EDG is ready, Science Team, DAAC, and

EDG simultaneously switch to new ESDT
– Science Team and DAAC discordant, lose product
– DAAC and DEDG discordant, product invisible
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